

Heathfield School's Eco Action Plan



Topic	Action	Target / Measure	Timescale / Deadline	Peron or People responsible	Actual result achieved / Date
Litter and rubbish	To buy a class set of litter pickers and have a rota or classes to litter pick at play times.	To ensure all pupils have opportunities to take responsibility keep the school grounds tidy by litter picking.	October 2008	Mrs Hill to get litter pickers Eco group to organise timetable	Eco group to fill out grant application to pay
Energy	To encourage children and staff to make sure lights are switches off in empty classrooms. Signs to be displayed around school.	To make sure lights are off in empty classrooms.	July 2008	Whole School	-Big push in summer term -Signs displayed -Eco reps to remind classes Sept 08
Energy	To make sure the last class using the Computer Room switch off the computers. Signs to be displayed in classrooms.	To make sure computers in classes and computer room are switched off at the end of the school day if not in use.	July 2008	Mrs Hill	-Staff e-mailed summer t -Eco reps to make posters for computer room 9/10/08 -Mrs Hill to e-mail staff 13/10/08
Biodiversity	Eco team to research ways to encourage wildlife into the school ground and apply for grants.	To attract wildlife into the school grounds.	April 2009	Eco group to research and apply for grants. Mrs Hill will sort out making the ideas happen.	To be looked at in near future
Waste	To put bins for collecting fruit waste in dinning room and staff room.	To compost all fruit and vegetable waste from packed lunches, school dinners and playtime snacks.	October 2008	Eco group	Compost bins set up Composting started S

	<p>To put a bin for fruit school yard.</p> <p>To hold assemblies to explain what is happening to pupils.</p>	<p>To compost tea bags used by staff throughout the school.</p>			<p>Term</p> <p>Starting composting again 10/10/08</p> <p>Assembly took place summer term.</p> <p>Another assembly to be held in Autumn term</p>

Date Action Plan was developed: May 2008

Action plan reviewed 9/10/08

Action Plan developed by: Eco group